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Gary H. Horton, Esq.
Arizona Bar No.: 021517
PMB 447
989 S. Main St., Suite A
Cottonwood, Arizona 86326
928-649-9413
ghorton_57@msn.com

Attorney for Midvale Telephone Exchange, Inc.
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13 DOCKET NO.: T-025384-07-0586

14 NOTICE OF COMPLIANCE WITH
DECISION 70743

15

IN THE MATTER OF MIDVALE
TELEPHONE EXCHANGE INC.'s
APPLICATION FOR AN AMENDMENT
TO ITS CERTIFICATE OF
CONVENIENCE AND NECESSITY.

16

17
Midvale Telephone Exchange, (hereinafter "Midvale" or "MTE"), through counsel,

18
hereby respectfully submits its Notice of Compliance with Decision 70743. Decision 70743

19
required that Midvale provide an estimated schedule of project completion dates within Prescott,

20
Prairie, Mingus Meadows, haystack Ranch subdivisions, and phase of the Las Vegas Ranch

21

Estates subdivision.
22

1. LAS VEGAS RANCH ESTATES
23

Phase one and pelt of phase two are complete. MTE will continue to build out facilities
24

as service is requested.
25
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1 11. MINGUS GIRLS ACADEMY
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MTE is in the process of requesting funds from the Broadband Initiative Program

(hereinafter "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).

The application will be complete and submitted on August 14, 2009. Regardless of the success

of the application, MTE forecasts completing this project by the first quarter of 2010. It will be

an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the

fall of 2009. No additional permits are required to complete this project.

8 111. PRESCOTT PRARIE
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MTE is in the process of requesting funds from the Broadband Initiative Program

(hereinafter "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).

The application will be complete and submitted on August 14, 2009. Regardless of the success

of the application, MTE forecasts completing this project by the first quarter of 2010. It will be

an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the

fall of 2009. No additional permits are required to complete this project.

15 Iv. MINGUS MEADOWS
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MTE is in the process of requesting funds from the Broadband Initiative Program

(hereinafter "BIP"), which is part of the American recovery and Reinvestment Act (ARRA).

The application will be complete and submitted on August 14, 2009. Regardless of the success

of the application, MTE forecasts completing this prob et by the first quarter of 2010. It will be

an extension of the Poquito Valley / Antelope Meadows project which is scheduled to start in the

fall of 2009. No additional permits are required to complete this project.
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1 HAYSTACK RANCH
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MTE is in the process of requesting ds from the Broadband Initiative Program

(hereinafter "BIP"), which is part of the American recovery and Reinvestment Act (ARR.A).

The application will be complete and submitted on August 14, 2009. To qualify for funding

through the BIP, the applicant must demonstrate that the designated project is "shovel ready", or

free from permitting issues. It is unlikely that this project will qualify for BIP fluids, due to

permitting delays with the Arizona State Land Department (ASLD). The permit was applied for

in the spring of 2009. ASLD has stated that it will take them up to two years to complete the

permit process due to lack of staff and backlog. If that time table holds, we will not be able to

start construction until summer of 2011, far past the deadline for BIP funds.
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RESPECTFULLY SUBMITTED this day of 9 2009.
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16 Gary H. Horton/Esq.
Attorney for M/Idvale Telephone Exchange, Inc.
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22 Original and 14 copies of the foregoing
mailed this 347 day of M , 2009 to:

23
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Docket Control
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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1 Cues of the to egging mailed this
8> day of , 2008 to:
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Lynn Farmer, Esq.
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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Janice Allard, Esq.
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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Ernest G. Johnson, Esq.
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington St.
Phoenix, Arizona 85007-2996
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Compliance and Enforcement
Utilities Division
1200 West Washington Street
Phoenix, Arizona 85007-2996
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